
 

December 15, 2010 
 
 
 
 
 
U.S. Environmental Protection Agency 
EPR-SR 
1595 Wynkoop Street 
Denver, CO 80202 
 
Attn.:   Ms. Rebecca Thomas 
 Ms. Bonita Lavelle 

Subject:   OU3 RI/FS of the Libby Asbestos Site 
 Monthly Progress Report – November 2010 
 
 
This progress report describes work completed during the month of November 2010, in 
accordance with Section IX of the Administrative Settlement Agreement and Order on Consent 
for Remedial Investigation/Feasibility Study dated September 2007.  A discussion of the actions 
taken, sampling results, planned activities, modifications, problems encountered, potential 
issues, anticipated delays, and solutions developed is provided below.  Information by 
contractor is reported separately.  
 
MWH 
 
The following is a summary of the actions taken and progress made during November 2010.  
 
A.  ACTIONS TAKEN  

 
• Continued to measure and record stream flow rates at stations LRC-2, CC-2 and LRC-6 

with ISCO automated flow meter/samplers until November 29, 2010 when low 
temperatures required they be removed, cleaned and stored for the winter. 

 
• Produce the Field Sampling Summary Report (FSSR) for Phase IV activities conducted 

during the 2010 season.   
 
B.  SAMPLING RESULTS 
 

• Results (un-validated) of laboratory analysis of samples collected during Phase IV 
Activity-Based Sampling continued to be received from Hygeia Laboratories. 

 
C.  PLANNED ACTIVITIES FOR NEXT TWO MONTHS 
 
The following tasks are scheduled to be performed over the next two months.  
 

• Complete Draft Field Sampling Summary Report (FSSR) for Phase IV activities 
conducted during the 2010 season.  A draft will be provided to Remedium Group by 
mid-December 2010.  
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• Participate in teleconferences and other meetings as requested by EPA. 

 
D.  MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL 
ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED 
 
None. 
 
 
Golder Associates 
 
The following is a summary of the actions taken and progress made during November 2010.  
 
A.  ACTIONS TAKEN  
 

• Continued preparation of  Golder Health & Safety Plan for submission to Remedium and 
EPA in December. 

• Continued preparing Golder Quality Management Plan for submission to Remedium and 
EPA. 

• Reviewed draft bioassay protocol for trout pilot study for submission to Remedium and 
EPA. 

• Conference call with Remedium, EPA, SRC, OSU, Fort labs and Golder on Analytical 
Study 1A progress. 

• Small mammal report finalization for submission to Remedium and EPA. 

• Continue subcontracting activities with Fort Laboratories. 

• Continued financial reporting and project management activities. 
 

B.  PLANNED ACTIVITIES FOR NEXT TWO MONTHS 
 

The following tasks are scheduled to be performed over the next two months: 

• Submit final small mammal report to EPA. 

• Submit draft Trout Pilot Test Protocol to EPA. 

• Conduct Pilot Trout Test. 

• Review EPA Charge Document to bird physiology expert. 

• Review results of Analytical Study 1A being conducted by EPA. 
 
C.  MODIFICATIONS/PROBLEMS ENCOUNTERED/POTENTIAL 
ISSUES/ANTICIPATED DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED 
 
None at this time. 
 
 
If you have any questions regarding this progress report please contact Bob Marriam at  
(901) 820-2023. 
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Sincerely,  
 

 
 
Robert J. Medler 
Project Coordinator 
Remedium Group, Inc.  
 
 
 
cc: Michael DeDen – MWH 
 Lynne Gardner - Grace 

John Garr - MWH 
Robert Marriam - Grace 
Sue Robinson – Golder 
Dick Sloan – Montana DEQ 
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